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2009 - 2nd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES). In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a summary of sewer 

system repairs documented since 1990. The City and private contractors 
repaired structural defects identified in the SSES during the 1st quarter of 2009, 
which corrected several exfiltration sources. This activity is required by 

Sections 35 through 39 of the Consent Decree. 
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2. Phase VII Sewer System Rehabilitation 

Construction continued during this quarter, and is expected to continue 
through the next quarter. The construction value is approximately $2,000,000 

and SRF assistance is being provided. This activity is required by Sections 35 

through 39 of the Consent Decree. 

3. Phase VIII Sewer System Rehabilitation 

Bidding was completed during this period, and construction is expected to 

commence during the next quarter. The construction value is approximately 

$1,000,000 and SRF assistance is being provided. This activity is required by 

Sections 35 through 39 of the Consent Decree. 

4. Phase IX Sewer System Rehabilitation 

Design of Phase IX sewer is underway, and is expected to continue during the 

next quarter. The SRF loan application is expected to be submitted August, 

2009. The construction value is approximately $2,300,000 and SRF assistance is 

being provided. This activity is required by Sections 35 through 39 of the 
Consent Decree. 

5. Local and State Funding 

The City is currently proceeding with the SRF funding package of $88 million. 

In addition, the City modified their authorization for bonding from $88 million 

to over $99 million to cover the final phases of rehabilitation. These funds are 
required for the upgrade of the wastewater treatment facility and for 

rehabilitation of the collection system. 

6. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 
activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 26 through 29 of the Consent Decree. 



c. The Phase III WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 30 through 34 of the Consent Decree. 

Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. (None this period) 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase VII Sewer System Rehabilitation Design 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VIII Sewer System Rehabilitation Design 

Construction of this project will commence during the next reporting period. 

5. Phase IX Sewer System Rehabilitation Design 

Design of this project will continue during the next reporting period. 

6. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 
reporting period, as required in Section 34 of the Consent Decree. 

7. Supplemental Environmental Projects 

It is expected that work on the Lead SEP will continue during the next 
reporting period, and the scope of work for receiving water assessment SEP 
will commence following receipt of comments from DEP and/ or EPA. 



Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected based on the fact that Brockton has 
reached significant completion with all Phases of the upgrade, the facility will 
not be forced to experience any intermittent major process interruptions, loss of 
use of available tankage and/ or shutdowns, and that compliance should 
continue to be without effluent violations of the NPDES. All that remains to be 
completed from the upgrade are some minor punch list items associated with 
Phase 3. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 2nd quarter of 2009, the City of Brockton WWTF experienced no 

effluent violations. 

April 
NONE 

May 
NONE 

Tune 
NONE 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has submitted the draft scope-of-work for the SEP in compliance with 
the requirements of the Consent Decree. Pending comments from DEP and/ or 
EPA, the first round of field sampling is expected to occur August 2009 in 
order to meet the deadlines of the SEP. 

2. Regional Wastewater Management Planning SEP (Appendix B) 

In compliance with the requirements of the Consent Decree, the City has 
disbursed the required funds in the amount of $75,000 to the Old Colony 
Planning Council for implementation of the scope-of-work for this SEP. 



3. Lead Analysis SEP (Appendix C) 

The City has commenced with the approved scope-of-work for the lead 
sampling SEP. First draw samples have been taken and delivered to the lab. 
The City has expended approximately $21,000 to date for this SEP (see 
supporting documentation attached.) 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

~~ 
Michael L. Thoreson 
DPW Commissioner 

MLT/ss 

cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 70071490 oooo 1985 8676 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 



Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 
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CERTIFIED MAIL 70071490 0000 1985 8690 

CERTIFIED MAIL 70071490 00001985 8706 

Dave Burns CERTIFIED MAIL 70071490 oooo 1985 8713 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER 
Jack Harnm, MADEP, Boston 

John Condon, Chief Financial Officer 

CERTIFIED MAIL 7007 0710 0002 5722 6675 

CERTIFIED MAIL 7007 0710 0002 5722 6668 

David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Vl 

Quarter -~ork Performed Description of Work Removed Removed per quarter 
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May 12,2009 Opp of 18 Prospect Avenue, replaced 13' of 8" PVC (no stationing) (SMH 06-084A to 06-084) see photos 260 

May II , 2009 Prospect Avenue, replace 4' of 8" PVC 1+20 to 1+3 1 (SMH 006-084A to 006-084) see )Jhotos 258 & 259 

May 6, 2009 38-40 Weston Street, replaced 3' of PVC 0+10 to 0+13 (SMH 006-084B to 006-084) see photos 256 & 257 

May 4, 2009 39 Country Club Lane, replaced 8' of 8" and 4' of 6" PVC (no stationing) (SMH 026-05 to 33-054) see photos 255 

April29, 2009 54 Baxendale Terrace, replaced 8' of8" PVC 1+60 to 1+73 (SMH 006-081 to 006-080) see photos 253 & 254 

April28, 2009 50 Baxendale Terrace, replaced 9' of8" PVC 0+06 to 0+11 (SMH 006-081 to 006-080) see photos 251 & 252 

April 10, 2009 22 Carrlyn Drive, replaced 4' of 8" PVC (no stationing) (SMH 002-060 to 002-059) see photos 249 & 250 

March 5, 2009 Cumberland Drive, grouted the wall of the manhole (SMH 001-037) see photo 248 720 gpd 

January 14,2009 Winslow Avenue, water plugged and manhole table was sealed (SMH 005-141) see photo 247 720 gpd 

January 14, 2009 Tufts Circle, water plugged and manhole wall was sealed (SMH 065-045) see photo 246 720 gpd 

January 14,2009 _Rutland Street, water plugged and manhole table was sealed (SMH 037-106B) see t>hoto 245A 720 gpd 2,880_gpd 

December II , 2008 College Drive, water plugged pipe connections inside of manhole (32-22A) 720 gpd 

December II , 2008 Dewey Drive. water plugged corbel inside of manhole (32-67) 360 gpd 

November 21. 2008 Plymouth St.. abandoned (and filled with Oowable fill) 315' of 26"x39" brick pipe (P-O I to P-02) 

November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) 230' of 12" HOP E pipe (P-02 lo P-03) 

November 21,2008 Plymouth St., abandoned (and filled with nowable fill) 198' of 12" HOPE pipe (P-03 to P-04) 

November 21,2008 Plymouth St., abandoned (and filled with Oowable fill) 293' of 12" HOPE pipe (P-04 to P-05) 

November 2 1, 2008 Plymouth St., abandoned (and filled with Oowable fill) 245' of26"x39" brick pipe (P-05 to P-06) 

November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) 35' of30" brick pipe (P-06 lo P-07) 

November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) 263' of 30" CI pipe (P-07 to P-08) 

November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) 284' of 30" CI pipe (P-08 to P-09) 

November 21,2008 Plymouth St., abandoned (and filled with Oowable fill) 152' of30" CI pipe (P-09 to BULKHEAD) 

November 20, 2008 Trafalgar St. , replaced 3' of 8" PVC I +80 to I +84 (005-138 to 005-136) see photos 244A & 244B 5,3 I 0 gpd 

November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1+98 to 2+03 (005-138 to 005-136) 5,310 gpd 

November 18, 2008 Trafalgar St. , replaced 3' of 8" PVC 2+21 to 2+26 (005-136 to 005-133) see photos 243A & 2438 497 gpd 

November 18,2008 Trafalgar St., replaced 3' of8" PVC 1+68 to 1+72 (005-136 to 005-133) 497 gpd 

November 19, 2008 Trafalgar St., replaced 4' of 8" PVC 2+ 14 to 2+ 18 (005-138 to 005-136) see photos 242A & 242B 1,620 gpd 

November 10, 2008 Augusta St., replaced 6' of 8" PVC 1+94 to 2+00 (005-132 to 005-130) see photos 241A & 2418 30 gpd 

November 4, 2008 Plymouth St., replaced 44 .5' of 12" PVC 0+00 to 0+44.5 0 gpd 

November 4. 2008 Plymouth St., replaced 269' of 12" PVC 0+44.5 to 3+13 0 gpd 

November 4, 2008 Plymouth St., replaced 170' of 12" PVC 3+ 13 to 4+83 720 gpd 

November 4, 2008 Plymouth St., replaced 183' of 12" PVC 4+83 to 6+66 4,507 gpd 

November 4, 2008 Plymouth St., replaced 173' of 12" PVC 6+66 to 8+39 5,760 gpd 

November 4, 2008 Plymouth St., replaced 193' of 12" PVC 8+ 39 to I 0+ 32 0 gpd 

November 4, 2008 Plymouth St., replaced 278' of 8" PVC 15+ 74 to 18+52 8,640 gpd 

November 4, 2008 Plymouth St., replaced 139' of 8" PVC 18+52 to 19+9 1 0 gpd 

November 4, 2008 Plymouth St., replaced 23' of 8" PVC 19+91 to 20+ 14 1,080 gpd 

November 4, 2008 Augusta St., replaced 6' of 8" PVC 2+69 to 2+74 (005-132 to 005-130) see photos 240A & 240B 30 gpd 

November 3, 2008 Trafalgar St., replaced 4' of6" PVC 0+37 to 0+41 (005-136 to 005-137) see photos 239A & 239B 3,600 gpd 

October 21,2008 Earle St., replaced_?' of8" PVC 0+2 to 0+09 (005-033 to 005-CAP2) see photos 238A & 238B 720 gpd 39,401 gpd 

September 17, 2008 Crescent St., replaced 5' of 8" PVC 2+83 to 2+87 (054-004A to 054-004) and installed Cl wrap see photos 237A to 237C 

September 16,2008 Norwood St. , replaced 3' of8" PVC 2+37 to 2+40 (060-052 to 060-056) see photos 236A & 236B 

September II , 2008 Norwood St. , replaced 4' of 8" PVC 1+50 to 1+54 (060-052 to 060-056) see photos 235A & 2358 

September 8, 2008 Jacob St., replaced 6' of 8" PVC 0+42 to 0+48 (054-041 to 054-040) see photos 234A & 2348 
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Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gnllons per dny 

Jn!iltration Inflow Total Vl 
Quarter __ \A,I()rk Performed Description of Work Removed Removed per quarter 

~ September 4, 2008 Jacob St., replaced 5' of 8" PVC 0+0 I to 0+06 (054-041 A to 054-041 B) 
~ September 4, 2008 Jacob St .. replaced 5' of 8" PVC 0+89 to 0+94 (054-041A to 054-041) see photos 233A & 233B 
~ September 2, 2008 Jacob St., replaced 13' of 8" PVC 2+ 70 to 2+83 (054-041A to 054-041) see photos 232A & 232B 
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Augt~~t 1 I, 2008 Myrtle St, replaced 3' of 6" PVC & performed rehabilitation on SMH 022-056 see Photos 231A & 231B 800 gpd 
May 6, 2008 P6: Sheridan St. , replaced 131' of 12 VC pipe (053-080 to 053-084) 5,760 gpd 
May 6, 2008 P6: Sheridan St. , replaced 23!' of 12 VC pipe (053-078 to 053-080) 
May 6, 2008 P6: Sheridan St. , replaced 237' of !2 VC pipe (053-054A to 053-078) 
May 6, 2008 P6: Sheridan St. , replaced 235' of 12 VC pipe (053-059 to 053-054A) 
May 6, 2008 P6: Sheridan St., replaced 53' of 12 PVC pipe (053-065A to 053-059) 
May 3, 2008 P6: Market St., replaced 304' of 12" VC pipe (024-046 to 024-EX2) 5,760 gpd 

March 26, 2008 Portland St., replaced 3' of 8" PVC & service STA 2+21 to 2+23 (059-035 to 059-034) see photos 230A & ZJOB I, 161 gpd 
March 18, 2008 Portland St., replaced 3' of 8" PVC STA 2+ 33 to 2+ 36 (059-036A to 059-035) see photos 229A & 229B 1,240 gpd 
March 18, 2008 Portland St., replaced 4' of 8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) sec photos 228A & 228B 1,240 gpd 
March 17.2008 Portland St.. reolaced 3' of8" PVC & service wve STA 0+47 to 0+49 (059-035 to 059-034) see ubotos 227A & 227B 360 4.001 d 

December 14.2007 P6: Warren Ave. reolaced 279' of21" oiod024-046 to 023-0011 
December 14,2007 P6: Warren Ave, replaced 284' of21" pipe (023-005 to 023-009) 
December I 4, 2007 P6: Warren Ave, replaced 229' of 2 I" pipe (023-00 I to 023-005) 
December 12,2007 P4: Packard Way, replaced 27' of8" pipe (sta. 0+27 to 021-001) 
December 12, 2007 P4: Packard Way, replaced 104' of8" pipe (021-002A to sta. 0+27) 
December I 2, 2007 P4: Packard Way, replaced 294' of 8" pipe (02 I -002 to 02 I -002A) 
October 26, 2007 P4: Warren Ave, replaced 126.5' of I 2" pipe (021-054 to 02 I -049X) 
October 26, 2007 P4: Warren Ave, replaced 229.5' of 12" pipe (02 I -049X to 022-049) 
October 24, 2007 P6: Warren Ave, replaced 237' of21" pipe (024-040 to 024-046) 
Oct - Dec, 2007 Capping of I floor drain through tout the City 4,798 gpd 

December 14, 2007 P6: Orchard Ave., replaced 3 19' of 8" pipe (037- 127 to 037-128) 63,360 gpd 
December 14, 2007 P6: North Main St. , replaced 343' of 8" pipe (037- I 27 to 037-13 I) I ,080 gpd 
December 14, 2007 P6: North Main St., replaced 295 ' of8" pipe (037-124to 037-127) 3,963 gpd 
December 14, 2007 P6: North Main St. , replaced 213' of 8" pipe (037- I 22A to 037- 124) 4, I 02 gpd 
December 14, 2007 P6: North Main St. , replaced 213' of8" pipe (037-122to 037-122A) 2,880 gpd 
December 14, 2007 P6: North Main St. , replaced 85' of 8" pipe (037- 12 I to 037-122) 0 gpd 
December 14, 2007 P6: NorU1 Main St. , replaced 337' of 8" pipe (037- I 18 to 037-12 I) 2,880 gpd 
November 20 , 2007 P4: Warren Ave, replaced 262' of 12" pipe (021-006 to 021-001) 0 gpd 
November 15,2007 Portland St. , replaced 4' of8" PVC & service Wye STA 1+35 to 1+39 (059-036A to 059-035) sec photos 226A & 226B 400 gpd 
November 14,2007 Lewiston St. , replaced 4' of 10" PVC & service Wye STA 1+76to 1+8 1 (059-045to 059-044) see photos 225A & 225B 2,485 gpd 
November 14, 2007 Lewiston St. , replaced 4' of 10" PVC & service Wye STA 0+13to 0+17 (059-044 to 059-040) see photos 224A & 224B 1,440 gpd 
November 8, 2007 P4: Warren Ave, replaced 303 ' of 12" pipe (021-001 to 021-054) 28,800 b'Pd 

October 1, 2007 Kingm_a_n St., replaced 7' of 8" PVC STA 0+ 30 to 0+37 (054-031 to 054-030) see photos 223A & 223B 1,750 gpd 117,938 gpd 
September 26, 2007 P6: Warren Ave, replaced 180' of21 " pipe (024-040 to 024-044) 4,320 gpd 
September 21,2007 P6: Warren Ave, replaced 275' of21 " pipe (024-038 to 024-040) 
September 14, 2007 P6: Warren Ave, replaced 274' of21" pipe (024-037 to 024-038) 

August 30,2007 P6: Clifton Ave, replaced 137' of24" pipe (024-030A to 024-037) 
August 29 , 2007 P6: Clifton Ave, replaced 116' of24" pipe (024-030 to 024-030A) 
August 27, 2007 P4: Warren Ave, replaced 351' of 18" pipe (022-049 to 022-040) 
August 22 , 2007 P6: Clifton Ave, replaced 32' of24" pipe (024-029 to 024-030) 
August 13 ,2007 Clark St, replaced 8' to 8" PVC & (2)8"X8"Sleeves STA 1+20 to 1+28 (054-039 to 054-039A} see photos 222A & 222B 
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Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

J-Iistory of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates 
infiltration Inflow Total VI 

Quarter Work Performed Description of Work Removed Removed per quarter 
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July 28,2007 P4: Packard Way, replaced 328' of8" pipe (021-003 to 021-002) 

July 13, 2007 P4: Packard Way, replaced 244' of 8" pipe (021-005 to 021-004) 

July 10,2007 P4 : Packard Way, replaced 193' of8" pipe (021 -004 to 021-003X) 

July 3, 2007 _____ 1'4~ Packard Way, replaced 129' of8" pipe (021-003X to 021-003) 180 gpd 

Jun- Sept, 2007 Removal of22 private sump pumps and I floor drain capping throughout the City 94,350 gpd 

September 17,2007 Adams St. , replaced 2' to 8" PVC & (2)8"X8"Sleeves STA 1+31 to 1+33(053-097 to 053-097A) see photos 221A & 2218 2,160 gpd 

September 7, 2007 Moulton St.. replaced 8' to 8" PVC & (3)6"Sleeves STA 1+81 to 1+89(054-035 to 054-034) see photos 220A & 2208 90 gpd 

September 6, 2007 Perry Ave., replaced 6' to 8" PVC & (2)8"X8"Sieeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 2198 1,050 gpd 

September 5, 2007 Perry Ave., replaced 7' to 8" PVC & (2)8"X8"Sleeves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 2188 1,050 gpd 

September 4, 2007 Perry Ave., replaced 4' to 8" PVC & (2)8"X8"Sleeves STA 0+72 to 0+76(054-035A to 054-035) see photos 217A & 2178 720 gpd 

August 21 , 2007 Addison Ave., replaced 6' to 6" PVC & 6"X6"Wye STA 1+72 to 1+78(054-004E to 054-004C) see photos 216A & 2168 360 gpd 

August 20, 2007 Addison Ave., replaced 7' to 6" PVC & (2)6"X6"Sieeves STA 2+08 to 2+ 15(054-004E to 054-004C) see photos 215A & 2158 360 gpd 

August 17, 2007 Henry St., replaced 4' to 8" PVC & (2)8"X8"Sieeves STA 1+67 to 1+71(054-025 to 054-024) see photos 214A & 2148 270 gpd 

August 16,2007 Henry St. , replaced 6' to 8" PVC & (4)8"X8"Sleeves STA 3+07 to 3+13(054-025 to 054-024) sec photos 213A & 213D 270 gpd 

August 15, 2007 Macy Ave, replaced 8' to 8" PVC & (2)8"X8"Sleeves STA 1+22 to 1+30(054-004D to 054-0048) see photos 212A & 2128 1,500 gpd 

July 16, 2007 Bishop St, replaced 8' to 6" PVC & 6"Sleeve STA 0+31 to 0+39(043-091A to 043-090) see photos 211A & 2ll8 40 gpd 

July 12, 2007 Upton St, replaced 2' to 8" PVC & (2)8"X"Sleeves STA 1+77 to 1+79(043-056 to 043-057) sec photos 210A & 2108 45 gpd 

July 2, 2007 MoncriefSt, replaced 5' to 8" PVC & 8"X8"Sleeve STA 1+ 10 to 1+15(043-0878 to 043-087A) see photos 209A & 2098 170 gpd 

July 2, 2007 MoncriefSt, replaced 4' to 8" PVC &(2)8"X8"Sleeves STA 0+79 to 0+83(043-0878 to 043-087A) see photos 208A & 2088 170 gpd 

June 20, 2007 Drew Ave, replaced 6' to 8" PVC &(2)8"X8"Sleeves STA 0+24 to 0+30(043-087C to 043-0878) see photos 207A & 2078 1,800 gpd 

June 19,2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8"Sleeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 2068 360 gpd 

June 18,2007 Drew Ave, replaced 9' to 8" PVC &(2)8"X8" Sleeves STA 1+10 to 1+ 19(043-087E to 043-087D) see Jlhotos 205A & 2058 450 gpd 

June 13,2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 0+31 to 0+35(043-087D to 043-087C) see photos 204A & 2048 450 gpd 

June 13.2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+61 to 2+65 (043-087D to 043-087C) see photos 203A & 2038 400 gpd 

June 6, 2007 Drew Ave, replaced 6" service wye STA 1+36 (043-087C to 043-0878) see photos lOlA & 2028 180 gpd 

June 5 2007 Drew Ave, replaced 2' of8" PVC STA 1+71 to 1+73 (043-087C to 043-0878) see Jlhotos 201A & 2018 45 gpd 110,790 gpd 

Apr- Jun 2007 Replacement of6 sewer cleanouts and capping of2 floor drains through! the City 18,720 gpd 

May 30, 2007 P4: Summer Street. replaced 160' of8" pipe (063-013 to 063-013X) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 109' of8" pipe (063-012X to 063-013) 480 gpd 

May 30,2007 P4: Summer Street. replaced 12' of8" pipe (063-012 to 063-012X) 480 gpd 

May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 

May 8, 2007 P4: Perkins Avenue. replaced 32.5' of 12" pipe (063-005D to 063-002A) 

May 3, 2007 P4 : Perkins Avenue, replaced 239' of 12" pipe (063-0050 to 063-001) 65,520 gpd 

May I, 2007 P4 : Perkins Avenue, replaced 235.5' of 10" pipe (063-001 to 066-005) 93,600 gpd 

April 25 , 2007 P4: Leyden Street, replaced 6' of 8" pipe and replaced SMH 063-CAP I 0 gpd 

April20, 2007 P4: Darb}'Road, replaced 261.5' of 8" pipe (065-028 to 065-029) 180 gpd 

Apr- Jun 2007 Removal of 15 private sump pumps throughout the City 

May 3, 2007 Massachusetts Ave.,replaced 22' of 8" PVC STA I +99 to 2+ 14 ( 043-016 to 043-0 15) see Photo 200A & 2008 

May 2, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 199A & 1998 

May I, 2007 Massachusetts Ave., replaced 2' of8" PVC STA 2+ 14 (043-019 to 043-018) see Photo 198A & 1988 

April30, 2007 Massachusetts Ave., replaced 5' of8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 1978 

April25 , 2007 Massachusetts Ave., replaced 4' of8" PVC STA 0+71 (043-020 to 043-019) see Photo 196A & 1968 

April24, 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of 8" PVC & 5'of6" PVC STA 0+24 (043-0 19 to 043-0 18) see Photo 195A & 1958 

April20, 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+23 (043-020 to 043-019) sec Photo 194A & 1948 

500 gpd 
1,510 gpd 
1,550 gpd 
1,710 gpd 

5 gpd 
1,710 gpd 

10 gpd 

124,200 gpd 

Exfiltration 

Source 
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April 19,2007 Massachusetts Ave., replaced 4' of 8" PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 1938 15 gpd 

April 19, 2007 Massachusetts Ave., replaced 1.5' of 8" PVC STA I+ 32 (043-020 to 043-0 19) see Photo 192A & 1928 15 gpd 

April 10,2007 Summer St., replaced 3' of6" PVC NO STA (Not on Phase repair list) see Photo 191A & 1918 

AprilS, 2007 Massachusetts Ave., replaced 10' of8" PVC STA 2+41 to 2+52 (043-016 to 043-015) see Photo 190A & 1908 480 gpd 

April4, 2007 Massachusetts Ave., replaced 7' of8" PVC STA 1+99 (043-016 to 043-015) see Photo 189A & 1898 550 gpd 

April), 2007 Massachusetts Ave., replaced 6' of8" PVC STA 0+73 (043-016to 043-015) see Photo 188A & 1888 45 gpd 

April 2, 2007 Massachusetts Ave., replaced 4' of 8'' PVC STA 2+23 to 2+31 (043-015 to 043-014) see Photo 187A & 1878 1,800 gpd 313,560 gpd 

March 30, 2007 Ana wan St., replaced 6' of 8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A &1868 l ,080 gpd 

March 29,2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078to 043-077) see Photo 185A & 1858 1,080 gpd 

March 28,2007 Ashfield Dr @Anawan St., replaced 10' of 10" PVC STA 0+33 (Not on replace list) see Photo 187A &1848 

March 27,2007 Bishop St., replaced 3' of8" PVC STA 0+11 (043-087A to 043-086A) see Photo 183A & 1838 360 gpd 

March 271 2007 Bishop St ., replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 1828 360 gpd 2,880 gpd 

March 13,2007 Algonquin St., replaced 3' of 10" PVC STA 0+55 (043-013 to 043-012) see Photo 180A & 1808 300 gpd 

March 12,2007 Algonquin St., replaced 3' of 10" PVC STA 0+39 (043-013 to 043-012) see Photo 179A & 1798 180 gpd 

March 9, 2007 Dailey Rd., replaced 2' of8" PVC STA 0+08 (043-059to 043-058) see Photo 178A & 178B 50 gpd 

March 8, 2007 Algonquin St., replaced 4' of 10" PVC STA 0+15 (043-013 to 043-012) sec Photo 177A & 177B 200 gpd 

March 7, 2007 Dailey Rd., replaced 9' of 8" PVC & service wye STA 0+76 (043-059to 043-058) sec Photo 176A & 1768 50 gpd 

March 6, 2007 Anawan St., replaced 6' of8" PVC STA 1+ 13 (043-079to 043-078) see Photo 17~A & 175B 10 gpd 

February 27, 2007 John Berman Dr., replaced cap on Y STA I +58 (Not on replace list) see Photo 175A & 175B 700 gpd 

February 21,2007 John Bennan Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) see Photo 174A, 1748, 174C & 174D 50 gpd 

February 13,2007 John Bem1an Dr., replaced service wye STA 1+25 (043-086to 043-085A) see Photo 173A & 1738 50 gpd 

February 8, 2007 John Bem1an Dr., replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 1728 20 gpd 

February 7, 2007 Ana wan St., replaced 4' of 8" PVC & service wye STA 1+82 (043-079 to 043-078) see Photo l71A & 1718 20 gpd 

February 6, 2007 Ana wan St., replaced 7' of 8" PVC STA 1 + II (043-079 to 043-078) see Photo l70A & 1708 

February 5. 2007 Annis Ave., replaced 13' of8" PVC & 9' of 10" PVC see Photo 169A 30 gpd 

February 2. 2007 Anawan St., replaced 5' of 8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 1688 25 gpd 

February 1. 2007 Ana wan St., replaced 20' of 8" PVC & service wye STA 0+ 33 to 0+47 (043-079A to 043-079) sec Photo 167 A & !67B 25 gpd 

January 30, 2007 Anawan St., replaced 3' of 8" PVC STA I +08 (043-079A to 043-079) see Photo 166A & 1668 2,000 gpd 

January 29.2007 Almon Ave., replaced 3' of 8" PVC STA 1+76 (032-072 to 032-071) see Photo 165A & 1658 2,880 gpd 

January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 1648 1,080 gpd 

January4, 2007 N. Manchester St., service wye STA 1+10 (042-004A to 042-004B) see Photo 163A & 1638 5,620 gpd 

December I, 2006 P4: Auburn Street, replaced 274.60' of8" pipe (063-002 to 063-00IA) 0 gpd 

December I , 2006 P4: Auburn Street, replaced 277.50' of8" pipe (063-00IA to 063-001) 0 gpd 

November 2006 Design: East Ashland Street, replaced 130' of 12" pipe (040-0 19 to 040-028) 2.881 gpd 

November 2006 Design: East Ashland Street, replaced 330' of 12" pipe (040-018 to 040-019) 36,000 gpd 

November 2006 Design: East Ashland Street, replaced 203' of 12" pipe (040-017 to 040-018) 5,760 gpd 

November 2006 Design: East Ashland Street, replaced 252' of 12" pipe (040-0 16 to 040-0 17) 5,040 gpd 

October 16,2006 P4: Burton Ave, replaced 294' of8" pipe (060-007B to 060-007A) 6,142 gpd 

October 16,2006 P4 : Burton Ave, replaced 166' of8" pipe (060-007A to 060-007C) 0 gpd 

December 18. 2006 Rutland St., replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037-121A) sec l'hoto 162A & 1628 672 gpd 

December 12, 2006 Calvin Street, replaced service wye STA 0+85 (03 1-03 1 to 031-030) see Photo 161A & 1618 1,260 gpd 

December II , 2006 Calvin Street, replaced 6' of 8" PVC STA 0+ 31 (031-031 to 031-030) sec Photo 160A & 1608 180 gpd 

November 29,2006 N. Manchester St., replaced 3' of8" PVC & service wye STA 1+30 (042-004A to 042-004B) see Photo 159A & 1598 432 gpd 

November 28 , 2006 N. Manchester St., replaced 6' of8" PVC & service wye STA 0+71 (042-004A to 042-0048) see Photo ISBA 432 gpd 

Exfiltration 

Source 
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November 27, 2006 N. Manchester St. , replaced 8' of 8" PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo !57 A & 157B 261 gpd 

October 23 , 2006 Vine Street, replaced 4' of 8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 156B 360 gpd 59,420 gpd 

September 9, 2006 Keith Avenue, replaced 5' of8" PVC STA 0+34 (024-039A to 024-039) •ce Photo ISSA 
May 9, 2006 Upland Road, replaced 3' of8" PVC STA 0+87 (037-091 to 037-090) see Photos 154A & 154B 1,500 gpd 

May II , 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) sec Photos !53 A & JSJB 720 gpd 

May 10, 2006 Rutland Avenue, replaced 4' of8" PVC STA 1+34 to 1+38 (037-121A to 037-122) see Photos 152A & 152B 720 gpd 

May 18, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+74 (037-121A to 037-122) see Photo ISlA 540 gpd 

May 17, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+87 (037-121A to 037-122) see Photos lSOA & !SOB 540 gpd 

May 16, 2006 Rutland Avenue, replaced 4' of8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 149B 540 gpd 

July 19,2006 Oak: Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 148B 2,400 gpd 

July 20, 2006 Oak: Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) sec Photos 147A & 147B 1,200 gpd 

July 25 , 2006 Oak: Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 14GB 2,500 gpd 

August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+ 15 (037- 134 to 037-133) sec l'botos 145A & 145B 1,200 gpd 

August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd 

August 8, 2006 _ Oak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 143B 720 gpd ___ _ __ _ __ ___ _!1,()_2()_gpd 

May I, 2006 Upland Rd .. repl2' of8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &142B 320 gpd 

April 25 , 2006 

March 21, 2006 
March 6, 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6. 2006 
February 2, 2006 
February I, 2006 
February I, 2006 
January 31 , 2006 
January 31 , 2006 
January 31, 2006 
January 31 , 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 24, 2006 

Orchard Ave., replaced 6' of 8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 141B 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6" sleeve (045-0320 to 045-032J) see Photos 140A & 140B 
Main St. behind Shows, 5' of 10" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos l37A to l37B 
Main St. behind Shaws. 5' of 10" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos lJGA & l36B 
K-Mart Parking, replacec16' of8" pipe STA 0+36 to 0+42 (034-012K to 034-012.1) see Photo 138A 
E. Main St., replaced 5' of8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & l33B 
E. Main St., replaced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 132B 
P5 : Menlo Ave, lined 256.3' of 8" pipe (025-029 to 025-026) 
P5 : Geralyn Dr. Easement , lined 186' of 10" pipe (067-043 to 067-042) 
P5 : Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126) 
P5 : Boulders Aparhnents., lined 241' of 8" pipe (045-037E to 045-037D) 
P5 : Boulders Apartments., lined 150' of 8" pipe (045-037D to 045-037C) 
P5: E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 
P5: E. Ashland St. , lined 102.5' of I 5" pipe (045-032 to 045-031) 
P5 : Toby Rd., lined 127.5' of 8" pipe (045-034B to 045-033A) 
P5: Toby Rd., lined 16.2' of8" pipe (045-034A to 045-034B) 
P5 : Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A) 
P5 : Toby Rd., lined 192' of8" pipe (045-036A to 045-035A) 
P5 : Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 
P5 : Pleasant St., lined 399.5' of 10" pipe (017-065 to 017-062) 
P5 : Dover St., lined 451.6' of 10" pipe (018-017 to 0\8-016A) 
P5 : Belmont Ave, lined 77.3' of I 0" pipe (0 17-0 IIF to 017-041 C) 
P5 : No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024) 
P5: No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027) 
P5: No. Warren Ave, lined 200.8' of 10" pipe (0 19-031 to 0 19-028) 
P5: Warren Ave, lined 232.3' of 8" pipe (018-016 to 018-0 17A) 
P5: Center St., lined 353.5' of 10" pipe (019-071 to 019-072) 

180 gpd 

1,440 gpd 

15 ,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22,800 gpd 

500 gpd 

Exliltralion 

Source 
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January 24, 2006 P5 : Center St. , lined 145 .5' of 10" pipe (019-065 to 019-071) 11,520 gpd 

January 24, 2006 P5 : Center St. , lined 143' of 10" pipe (019-0378 to 0 19-065) 720 gpd 

January 24, 2006 P5 : Forest Rd., lined 208' of 8" pipe (OJ 8-020A to 0 18-018A) 2. 160 gpd 

January 24 , 2006 P5 : Forest Rd., lined 325 .6' of 8" pipe (018-0l8A to 018-0 188) 12,960 gpd 

January 20 , 2006 P5 : Edward St. , lined 212 .5' of 8" pipe (047-054 to 047-055) 720 gpd 

January 20,2006 P5 : Sharon St., lined 150.3' of8" pipe (047-054 to 047-053) 11 ,520 gpd 

January 20, 2006 P5 : Sharon St., lined 92 .2' of 8" pipe (047-053 to 047-052) 

January 20, 2006 P5 : Sharon St., lined 111 .5' of 8" pipe (047-05 1 to 047-052) 

January 19, 2006 P5 : Skinner St .. lined 415.5' of 8" pipe (055-047 to 055-046) 

January 19, 2006 P5: South Fuller St., lined 276' of 10" pipe (018-0168 to 018-016A) 

January 19, 2006 Oakside Ave., replaced 4' of8" pipe STA 0+73 to 0+77 (033-025 to 033-024) sec Photos 134A & 134B 

January 18, 2006 P5: Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 

January 18, 2006 P5: Sharon St. , lined 275.3' of 8" pipe (047-051 to 047-050) 

January 18, 2006 P5: Sharon St. , lined 300' of8" pipe (047-050 to 047-049A) 

January 18, 2006 P5: Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 

January 17, 2006 P5: Main St., lined 321.5' of 8" pipe (066-044 to 066-043 ) 

January 17, 2006 P5: Annadea Rd., lined 302.5' of 8" pipe (047-006A to 047-0058) 

January 17,2006 P5: Annadea Rd., lined 115.5' of8" pipe (047-0058 to 047-004A) 

January 16, 2006 P5: Skinner St., lined 148.3' of 8" pipe (055-048 to 055-049) 

January 16,2006 P5: Slcinner St., lined 75 .5' of8" pipe (055-048 to 055-046) 

January 13, 2006 P5: Maplewood Cir. , lined 230.9' of8" pipe (045-021 to 045-022) 

January 13, 2006 P5: Maplewood Cir., lined 247.5' of 8" pipe (045-021 to 045-020) 

January 13, 2006 P5: Joslyn Ln, lined 113 .5' of8" pipe (019-073 to 019-074) 

January 13,2006 P5: Joslyn Ln, lined I 13 .5' of8" pipe (019-072 to 019-073 ) 

January 12, 2006 P5: Cristo's Way, lined 370.9' of8" pipe (048-05lto 048-050) 

January 12, 2006 P5: Cristo's Way, lined 300.5' of8" pipe (048-050 to 048-042) 

January 12,2006 P5: Woodland Ave, lined 391' of8" pipe (035-107 to 035-106) 

January 12, 2006 P5: Woodland Ave, lined 263' of 8" pipe (035-1 09 to 035-1 07) 

January 12, 2006 Oakside Ave., replaced 5' of 8" pipe STA I +45 to 1+50 (033-026 to 033-025) see Photos lJSA & IJSB 

540 gpd 

1,275 b'Pd 

360 gpd 
4,320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410 gpd 

1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11,620 gpd 
764 gpd 

2,760 gpd 

69, 120 gpd 

January I I, 2006 P5: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-0 19A) I ,440 gpd 

January I I, 2006 P5: Maplewood Cir., lined I 97' of 8" pipe (045-0 19 to 045-019A) 1,080 gpd 

January II , 2006 P5: Maplewood Cir., lined 201 .5' of8" pipe (045-0 17 to 045-0 19) 2,880 gpd 

January II , 2006 P5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-0608 ) 12,960 gpd 

January I I , 2006 P5: Camden Ave, li ned 296.5' of8" pipe (020-0608 to 020-060A) 2,160 gpd 

January 10, 2006 P5: Quincy St. , lined 25 I' of 8" pipe (048-053 to 048-054) 410 gpd 

January I 0, 2006 P5: Beaumont Ave, lined I 0 I' of 8" pipe (048-052 to 048-053) I 07 gpd 

January 10, 2006 P5: Beaumont Ave, lined 149' of 8" pipe (048-05 I to 048-052) I 07 gpd 

January 10, 2006 P5: Hampton Ave, lined 4 17' of 8" pipe (035-108 to 035- 107) I 77 gpd 

January 9, 2006 P5: Plain St., lined 286.7' of8" pipe (066-090 to 066-089A) 5,000 gpd 

January 4, 2006 Jane Ter~eplaced 3' of6" pipe STA 1+57 to 1+60 (033-022 to 033-021) see Photos 139A & 1398 I ,440 gpd 285 ,764 gpd 

Oct - Nov 2005 P5: Rehabilitation of 117 manholes 94 ,608 gpd 

December 22, 2005 P5: Main Street, lined 277' of 8" pipe (066-042 to 066-04 I) 

December 22, 2005 P5: Main Street, lined 248.5' of 8" pipe (066-043 to 066-042) 

December 21 , 2005 P5: Quincy Street, lined 273 .7' of8" pipe (048-056 to 048-055 ) 

11 ,520 gpd 
3,610gpd 

Exfiltration 

Source 
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December 21, 2005 P5: Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 4,J5U gpd 

December 20, 2005 P5 : Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 2,520 gpd 

December 19, 2005 P5 : Theresa Road, lined 232. 1' of8" pipe (067-065 to 067-066) 117 gpd 

December 15, 2005 P5 : Ash Street, lined 206.2' of8" pipe (017-026 to 0 17-024) 1,620 gpd 

December 15, 2005 P5: Ellsworth Street, lined 235.8' of8" pipe (017-024 to 017-022) 4,320 gpd 

December 14, 2005 P5 : Spring Street, lined 210.6' of8" pipe (017-043 to 017-053) 13,680 gpd 

December 14, 2005 P5 : Highland Terrace, lined 228.6' of 8" pipe (017-050 to 017-043) 7,560 gpd 

December 13, 2005 P5 : No. Quincy Street. lined 34' of8" pipe (049-105 to 049-105A) 102 gpd 

December 13. 2005 P5 : No. Quincy Street, lined 314' of 8" pipe (049-106 to 049- 105) 4,500 gpd 

December 13 , 2005 P5 : No. Quincy Street. lined 285' of 8" pipe (049-108 to 049-106) 7,200 gpd 

December 12, 2005 P5 : Moraine Street, lined 335 .05' of8" pipe (017-066 to 017-065 ) 2,160 gpd 

December 7, 2005 P5 : Main Street, lined 327' of 8" pipe (066-045 to 066-044) 2,700 gpd 

December 7, 2005 P5: Main Street, lined 304.7' of 8" pipe (066-049 to 066-045) 
December 7, 2005 P5 : Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 3,600 gpd 

December 5, 2005 P5: Brunswick Street, lined 268.4' of8" pipe (117-097 to 117- 100) 1,440 gpd 

December I, 2005 P5 : Summer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 5,760 gpd 

December I, 2005 P5 : Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084) 
December I, 2005 P5: Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 1,080 gpd 

December I, 2005 P5 : Summer Street, lined 215.2' of8" pipe (066-085 to 066-086) 
November 30, 2005 P5 : Pleasant Street, lined 152' of8" pipe (017-162 to 017-1608) 1,080 gpd 

November 30, 2005 P5 : Pleasant Street, lined 308.3' of8" pipe (017-1608 to Ol7-160A) 8,460 gpd 

November 30, 2005 P5 : Pleasant Street, lined 307.7' of8" pipe (017-160A to 017- 160) 
November 29, 2005 P5 : Prospect Avenue, lined 308.05' of 8" pipe (0 17-114 to 0 17-113) 4,320 gpd 

November 28, 2005 P5 : Cross Country (otT E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) I ,382 gpd 

November 28 , 2005 P5 : Cross Country (off E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) I ,473 gpd 

November 18, 2005 P5: No . Quincy Street, lined 70.15' of8" pipe (049-102 to 049-102A) 107 gpd 

November 18, 2005 P5 : No. Quincy Street, lined 275.45' of 8" pipe (049-1 OJ to 049-1 02) 4,380 gpd 

November 18, 2005 P5: No. Quincy Street, lined 287.2' of8" pipe (049-104 to 049-103) 7,250 gpd 

November 18, 2005 P5 : No. Quincy Street, lined 326.1' of 8" pipe (049-1 05A to 049- 104) 7,250 gpd 

November I 8, 2005 P5: E. Ashland Street, lined 2 I' of 12" pipe (040-0 I 5 to 040-0 16) 8,640 gpd 

November 18, 2005 P5: E. Ashland Street, lined 152' of 12" pipe (040-0038 to 040-015) 6,480 gpd 

November 17, 2005 P5: Easement (between Manomet & Grafton), lined 129.3' of 8" pipe (020-048 to 020-043) 1,800 gpd 

November 17, 2005 P5: Easement (between Manomet & Grafton) , lined 250.7' of8" pipe (020-049 to 020-048) I ,800 gpd 

November I 6, 2005 P5: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074) 
November 16, 2005 P5: No. Quincy Street, lined 30 I .6' of 8" pipe (045-075 to 045-074) 
November 16, 2005 P5: No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076) 
November 15, 2005 P5 : Georgene Drive, lined 208.7' of8" pipe (067-067A to 067-067) 764 gpd 

November 15,2005 P5 : Georgene Drive, lined 210.35' of 8" pipe (067-069 to 067-067A) 8,095 gpd 

November 14, 2005 P5 : Clinton Street, lined 286.9' of 8" pipe (0 18-0 lOA to 018-0 10) 5,760 gpd 

November I 0, 2005 P5 : Cross Country. lined 161.45' of 12" pipe (045-017 to 045-016) 6,808 gpd 

8 November 10, 2005 P5 : Cross Country, lined 155 .9' of 12" pipe (045-016 to 045-015) 6,643 gpd 

"' November I 0, 2005 P5: Cross Country, lined 245. 1' of I 2" pipe (045-015 to 045-014) 10,356 gpd ... 
" November I 0, 2005 P5: Cross Country. lined 236.85' of 12" pipe (045-014 to 045-013) 10,068 gpd 
t: 
~ November 10, 2005 P5: Cross Country. lined 224.9' of 12" pipe (045-013 to 045-012A) 9,325 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in go lions per day 

Infiltration Inflow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

& November I 0, 2005 P3: High Street, replaced 173.9' of 8" pipe (0 19-091 to 0 19-088A) 360 gpd 

-s November 9, 2005 Hatchfield Dr, replaced 2' of8" pipe STA 1+01 to 1+03 (032-055C to 032-055B) see Photo 131A & 131B 1,440 gpd .... 
November 9, 2005 P5: Twelfth Avenue, lined 298.7' of8" pipe (067-033 to 067-031) 6,873 gpd 

November 9, 2005 P5 : Twelfth Avenue, lined 297' of 8" pipe (067-034 to 067-033) 6,873 gpd 

November 9, 2005 P5 : Twelfth Avenue, lined 191.3' of8" pipe (067-035 to 067-034) 3,254 gpd 

November 8, 2005 P5 : Carleton Street, lined 407. 1' of 8" pipe (017-127 to 017-088) 

November 7, 2005 P5 : Plain Street, lined 349. 1' of 8" pipe (067-065 to 067-067) 764 gpd 

November 4, 2005 P5 : Augusto Avenue, lined 270 .8' of 8" pipe (017-110 to 0 17-074) 2.160 gpd 

November 2, 2005 P5 : Hamilton Street, lined 273.7' of 8" pipe (117-097 to 117-099) 2,940 gpd 

November 2, 2005 P5 : Hamilton Street, lined 275.8' of 8" pipe ( 117-098 to 117-099) 1,440 b'Pd 

November 2, 2005 P5 : Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 045-0370) 4,583 gpd 

November 2, 2005 P5 : No. Quincy Street, lined 292.4' of8" pipe (049-109 to 049-108) 5,050 gpd 

November 2, 2005 P5: No. Quincy Street, lined 337.1' of 8" pipe (049-109 to 049-110) 

November 2, 2005 P5 : Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048) 

November 2, 2005 P5: Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046) 

November 2, 2005 P5: Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 3,960 gpd 

November 2, 2005 P5: Manomet Street, lined 136. 1' of 8" pipe (020-066 to 020-065) 180 gpd 

November 2, 2005 P5: Manomet Street, lined 267. 1' of 8" pipe (020-065 to 020-061) 315 gpd 

November 2, 2005 P5: Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 14,400 gpd 

November 2, 2005 P5 : Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042) 

November 2, 2005 P5: Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-0338) 21 ,600 gpd 

November 2, 2005 P5: Maplewood Cir., lined 152. 1' of 10" pipe (045-031A to 045-030A) 4,320 gpd 

November 2, 2005 P5 : Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 1,440 gpd 

November 2, 2005 P5 : Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 5,040 gpd 

October 19, 2005 P5 : Pomona Drive, lined 279.5' of pipe (045-032A to 045-0328) 

October 19, 2005 P5 : Pomona Drive, lined 105.4' of pipe (045-032A to 045-0320) 2,800 gpd 

October 19, 2005 P5 : Pomona Drive, lined 213 .5' of pipe (045-032H to 045-0320) 360 gpd 

October 19, 2005 P5 : Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 720 gpd 

October 19, 2005 P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-0328) 

October 19, 2005 P5: Oberline Road, lined 319.6' of pipe (045-0328 to 045-032D) 

October 19, 2005 P5 : Annadea Road, lined 297.9' of 8" pipe (047-007A to 047-006A) 3,600 gpd 

October 19, 2005 P5 : Annadea Road, lined 227.9' of8" pipe (047-007A to 047-008A) 1,080 gpd 

October 19,2005 P5 : Annadea Road, lined 22 1.3' of 8" pipe (047-009A to 047-008A) 1,448 gpd 

October 19,2005 P5 : Court Street. lined 422.65' of8" pipe (047-061 to 047-063) 4,320 gpd 

October 19,2005 P5: Court Street, lined 245 .3' of8" pipe (047-061 to 047-020) 1,080 gpd 

October 17, 2005 P5: Charline Drive, lined 57. 15' of 8" pipe (047-062 to 047-062A) 
October 17, 2005 P5 · Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 2,700 gpd 

October 13, 2005 P5 : Pomona Drive, lined 243 .3' of pipe (045-032 to 045-032A) 3,600 gpd 

October 12, 2005 P5: Bark Circle, lined 238' of 8" pipe (045-083 to 045-084) 

October 12, 2005 P5: Bark Circle, lined 205 .4' of 8" pipe (045-083 to 045-082) 

October II , 2005 P3: Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-1038) 2,160gpd 

October 11 , 2005 P3: Lincoln Street, replaced 126.3' of I 0" pipe (0 19-1038 to 019-1 03C) 

October I I, 2005 P3: Lincoln Street, replaced 59.9' of 10" pipe (019-103C to 019-103D) 

October I I, 2005 P3: Lincoln Street, replaced 94. I' of 1 0" pipe (0 19-1 03D to 019-1 03E) 

Exfiltration 

Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per Llny 
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October II, 2005 P3 : Lincoln Street, replaced 134. 1' of 10" pipe (0 19-103E to 019-103F) 

October 11,2005 P3 : School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd 

Sept. 27-28, 2005 P5 : Rehabilitation of7 manholes 5,760 gpd 

September 23. 2005 Van Cliff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos J27A & 1278 

September 21, 2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 1298 

September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo lJOA & 1308 

September 20, 2005 Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 1288 

September 16, 2005 P3 : Green St., replaced 275' of6" pipe (019-025 to 019-024) 

September 12, 2005 Van Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see l'hotos 126A & 1268 

September 6, 2005 P3 : N. Warren Ave., replaced 365' of8" pipe (019-042 to 019-040) 

September 6, 2005 P3 : N. Warren Ave., replaced 157' of8" pipe (019-044 to 019-042) 

August 3 1, 2005 P2: Bartlett St. , replaced 19.5' of30" pipe (018-051B to 018-051) 

August 31, 2005 P2: Chester Ave .. replaced 18' of 18" pipe (0 18-051 A to 018-051) 

August 31 , 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (0 18-051 B to 0 18-056) 

August 31 , 2005 

August 25, 2005 
August 23, 2005 
August 19.2005 
August 11 , 2005 
August 10, 2005 
August I 0, 2005 

August 8, 2005 

August 8, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 

August 5, 2005 

P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B) 

West St. , replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (0 14-077 to 0 14-078) 

P3 : Roan Crt., replaced 286 ' of 8" pipe (0 19-04 1 to 0 19-040) 

Roan Court, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 019-041) 

Rockland St. , replaced service wye at STA 1+70 (031-088 to 031-093) see Photos 122A & 1228 

Rockland St. , replaced wye & pipe STA 0+84- 0+89 (031-087 to 031-086) see Photos 123A & 1238 

Windsor Cir., replaced 8" pipe STA 1+55 to 1+60 (031-090 to 031-089) see Photos 124A & 1248 

Rockland St., replaced 8" pipe STA 0+00 to 0+05 (03 1-088 to 031 -093) see Photos 121A & 1218 

Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 

Adams St. , replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and 1208 

P3 : Plain St.. replaced 210.6' of 10" pipe (066-082A to 066-082) 

P3 : Plain St., replaced 320. 1' of 15 " pipe (066-078 to 066-079) 

P3 : Plain St., replaced 265' of 15" pipe (066-080 to 066-079) 

August 5, 2005 P3 : Plain St., replaced 229' of 15 " pipe (066-080 to 066-081) 

August 5, 2005 P3: Plain St., replaced 254' of 15 " pipe (066-081 to 066-082) 

July 19, 2005 Calvin St. , replaced service wye at STA 0+30 (031-031 to 031-030) see Photos 125A & 1258 

2,880 gpd 
1,440 gpd 
7,200 gpd 
1,440 gpd 

6,840 gpd 

1,440 gpd 

21 ,600 gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

.lui1'.!1-_~Q5_ Calvin St. , replaced 4' of 8" pipe STA 1+54 to 1+58 (031-031 to 031-030) 2,880 gpd 78,840 gpd 

June 17, 2005 P3: Otis St. , replaced 223' of 8" pipe (055-043 to 055-042B) 410 gpd 

May 30,2005 Forest Ave .• replaced pipe (021-032 to 021-031) see Photos IJ6A & 1168 

May 17,2005 Carrol Ave., replaced service wye STA 1+06 (025-021B to 025-021A) see Photos liSA & ll58 

May 16,2005 

May 12,2005 

May 12,2005 

May II , 2005 

May II , 2005 

May 10,2005 

May 6, 2005 

P3: Appleby St. , replaced 283' of 10" pipe (067-015 to 067-028) 

P3 : Armistion St., replaced 334' of 10" pipe (045-060 to 045-059) 

P3 : Armistion St. , replaced 336' of 10" pipe (045-061 to 045-060) 

PJ: Twell\h Ave., replaced 300' of 8" pipe (067-031 to 067-028) 

Carrol Ave., replaced service wye STA 0+59 (025-021B to 025-021A) see Photos 118A & 118B 

Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-021A to 025-021C) see Photos 117A & 1178 

P3: Twelnh Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

720 gpd 
760 gpd 

8,640 gpd 

4,320 gpd 

570 gpd 

1,440 gpd 

8,990 gpd 

Exliltration 

Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dny 

Infiltration Inflow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 
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April28 , 2005 P3 : Armistion St., replaced 300' of 8" pipe (045-062 to 045-06 I) 

April 28, 2005 P3: Armistion St., replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd 

36,000 gpd April 15, 2005 P3: Pran St. , replaced 207' of 10" pipe (045-064 to 045-065) 

April 12, 2005 

April 12, 2005 

March 26, 2005 

March 8, 2005 

February 16, 2005 

P3 : Armistion St. , replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd 

P3: Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101 4_5_0_gjJ<I 

Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) I ,440 gpd 

Woodard Ave. replaced service wye STA 0+87 (025-003 to 025-002) see Photos 114A & ll4B 

Vesey St. , replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & ll3B 

1,440 gpd 

February 14, 2005 Vesey St.. replaced service wye at STA 2+ II (023-029 to 023-028) see Photos 112A & 112B 

January I I, 2005 ~lillberg Ave., replaced pipe from STA 0+ 35 to 0+5 I (023-042 to 023-04 I) see Photos lllA & 1118 I ,440 gpd 

January II , 2005 Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 1078 438 !llJd 4,758 gpd 

December 21 , 2004 Hill berg Ave .. replaced pipe from STA 0+97 to I +0 I (023-044 to 023-043) see Photos 108A & I 088 1,440 gpd 

December 14, 2004 P2: Silver Rd., replaced 685' of 10" pipe (OJ 7-059 to 0 I 7-06 I) I 5,840 gpd 

December 14, 2004 Tremont St., replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos l09A & l09B 1,440 gpd 

Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement ( 1,570 ft) 20,000 gpd 

December 13, 2004 French Ave., replaced pipe from STA 1+ 13 to 1+25 (023-027 to 023-025) see Photos I lOA & 1108 2,160 gpd 

December 3, 2004 P3 : Annadea Rd., replaced 253' of8" pipe (047-003A to 047-002A) 2,160 gpd 

December 3, 2004 P3 : Edward St. , replaced 295' of8" pipe (047-042to 047-043) 8,640 gpd 

December 3, 2004 P3 : Edward St., replaced 207' of8" pipe (047-042to 047-041) 2,160 gpd 

December 3, 2004 P3 : Crane Rd., replaced 30 I' of 8" pipe (047-ISA to 047-14A) 2,160 gpd 

December 3, 2004 

December 3, 2004 
December 2, 2004 
December 2, 2004 

December 2, 2004 
December 2, 2004 

November 29, 2004 
November 22 , 2004 
November I 6, 2004 
November 8, 2004 
November 2, 2004 
November 2, 2004 
October 26, 2004 
October 25 , 2004 
October 14. 2004 
October 12, 2004 
October 4, 2004 

September 30. 2004 
September 30, 2004 
September 30. 2004 
September 24, 2004 
September 24, 2004 

P3 : Crane Rd., replaced 297' of 8" pipe (047-016A to 047-0ISA) 
P3: Crane Rd., replaced 197' of 8" pipe (047-017A to 047-016A) 
P3: Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0IOB) 

P3: Twin Oaks, replaced 300' of8" pipe (047-01 lA to 047-009A) 
P3: Twin Oaks, replaced 250' of 8" pipe (047-0IIA to 047-0 12A) 
French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) sec Photos lOSA & 1058 
P2: Belmont Ave., replaced 89' of 8" and 10" pipe (017-0IIF to 0 I 7-0 I IFI ) 

4,140gpd 

360 gpd 
4,320 gpd 
17,285 gpd 

5,760 gpd 
1,440 gpd 

P2: Augusta Ave .. replaced 763' of8" and 6" pipe (017-1 10 to 017-1 IS) 3,060 gpd 
P2: Greenfield St. , replaced 456' of8" and 6" pipe ( 017-110 to 017-1 I I) 360 gpd 
P2: Spring St., replaced 292' of8" pipe (017-036 to 017-037) 7,020 gpd 

French Ave., replaced pipe from STA 0+ 16 to 0+ 18 (023-027 to 023-025) see Photos 106A & 1068 4,102 gpd 
P2: Poplar Rd., replaced 654' of 8" pipe (0 I 7-053 to 017-CAP6) 13,680 gpd 
P2: Brook St. replaced 1.097' of8" and 10" pipe (018-012A to 018-030) 5,220 gpd 
P2: Green St. , replaced 508' of8" and 10" pipe(017-034to 017-035) 11 ,430 gpd 
Myrtle St, replaced pipe STA 0+ 14to 0+ 18 (022-036to 022-035) see Photos 94A 4,320 gpd 
P2: Newbury St ., replaced 528' of8" and 6" pipe (017-128to 017-131) 7,200 gpd 
School St, replaced pipe from STA 0+05 to 0+09 (019-103B to 019-103A) see Photos 95A & 958 2,160 gpd 147,857 gpd 

Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 97B 
Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 968 
P2: Ash St. , replaced 299' of 8" pipe (017-038 to 0 I 7-039) 
Center St, replaced pipe STA 0+82to 0+94 (0190-65to 019-037B) see Photos 99A & 998 
Center St, replaced service wye STA 1+08 (019-073 to 019-074) see Photos 98A 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

Exfiltration 

Source 



Annual Dates 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gnllons 11er dny 

Infiltration Inflow Totall/1 

Quarter __ Work Performed Description of Work Removed Removed per quarter 
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September 22, 2004 

September 20, 2004 

September 15 , 2004 

September 14, 2004 

September 8, 2004 

September 8, 2004 

September 7, 2004 

September 2, 2004 

Sept 26 - Dec 31, 2003 

July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 

August 2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
August 2003 

P2: Boylston St. replaced 561' of 8" pipe (020-054 to 020-056) 

High St, replaced pipe from STA I+ 15 to I +21 (0 19-091 to 0 19-088A) see Photos JOOA & 1008 

P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A) 

Legion PKW, replaced pipe from STA 0+46 to 0+64 (0 19-076 to 019-090) see Photos lOlA & lOIB 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 1028 

1'2: forest Rd. replaced 218' of 8" pipe (0 18-20A to 0 18-021A) 

Center St, replaced service wye STA 0+19 (019-073 to 019-072) sec Photos J03A & 1038 

4,320 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

720 gpd 

Packard WY, replaced pipe STA 3+01 to 3+ 10 (021-004 to 021 -003) sec Photos l04A 2,880 gpd 19,010 gpd 

~ 

0 d 

Abington removal of 8 sump pumps 172,800 
172,800 ' 

P 1: 002-079 MH rehab 2,880 gpd 
PI : 002-081 MH rehab 2,880 gpd 
PI: 002-098 MH rehab 4,320 gpd 

PI : 002-201 MH rehab 2,880 gpd 

PI : 002-200A MJ-1 rehab 2,880 gpd 
PI : 004-006 MJ-1 rehab 5,760 gpd 
PI : 009-017A MH rehab 7,200 gpd 
PI : OJ 1-001 MJ-1 rehab 5,760 gpd 
PI: 011-002 MH rehab 4,320 gpd 
PI : OJ 1-018 MJ-1 rehab 2,880 gpd 

PI : 0 I 2-067 MJ-1 rehab 2,160gpd 
PI : 012-076 MJ-1 rehab 2,880 gpd 

1'1 : 017-125 MH rehab 4,320 gpd 
PI: 017-054 MH rehab 7,200 gpd 
PI : 021-001 MH rehab 28,800 gpd 
PI : 025-041A MH rehab 4,320 gpd 

P 1: 027-068 MJ-1 rehab 2,160 gpd 
PI : 031-016 MH rehab 2,880 gpd 
PI : 03 1-089 MH rehab 7,200 gpd 

P 1: 031-050A M.l-1 rehab 7,200 gpd 

PI : 032-019 MJ-1 rehab 4,320 gpd 

PI : 033-021 MH rehab 2,880 gpd 
PI : 041-079 MH rehab 7,200 gpd 

Exliltrntion 

Source 
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July 2003 PI : 045-033 MH rehab 7,200 gpd 

August2003 PI : 045-065 MH rehab 7,200 gpd 

July 2003 P 1: 046- 113A MH rehab 2,160 gpd 

July 2003 PI : 047-029 MH rehab 4,320 gpd 

July 2003 PI : 048-057D MH rehab 3,600 gpd 

July 2003 PI : 049-091 MH rehab 2,160 gpd 

August2003 PI : 052-010 MH rehab 3,600 gpd 

July 2003 PI : 061-011 MH rehab 5,040 gpd 

July 2003 PI : 065-021 MH rehab 7,200 gpd 

July 2003 P 1: 065-028 MH rehab 31 ,680 gpd 

August 2003 PI : 065-00SA MH rehab 2,160 gpd 

August 2003 PI : 117-088AMHrehab 4,320 gpd 

August 2003 P 1: Pleasant Street 008-0 I 0 towards 008-011 65' 8" 5,900 gpd 

August 2003 PI : Rockland Street 008-013 to 008-012 306' 8" 25 ,000 gpd 

July 2003 PI : Belair Street 004-040 to 004-023 11 6' 15" 3,600 gpd 

July 2003 PI : Belair Street 004-023 to 004-020, 248' 15" 15, 120 gpd 

July 2003 PI : Belair Street 004-020 to 004-016, 320' 15" 16,560 gpd 

Jult_:_§ept.2003 Abington removal of21 sump pumps 440 ,000 gpd 7l2,_1QQ_gj><l 

May 2003 PI : Belair Street 004-045 to 004-044 280' 15" 0 gpd 

May 2003 PI : Belair Street 004-044 to 004-042 250' 15" 0 gpd 

April 2003 PI : Belair Street 004-042 to 004-041 220' 15" 1,275 gpd 

April 2003 PI : Belair Street 004-041 to 004-040 364' 15 " & 18" 2,880 gpd 

June 2003 PI : North Cary Steel 040-031to 040-029 164' 12" 11 ,520 gpd 

June 2003 PI : North Cary Steel 040-029to 040-028 353' 12" 112,320 gpd 

AprilS , 2003 PI : Belair Street 004-016to 017-012A, 415' 15" 14,400 gpd 142,395 gpd 

March 20, 2003 PI : Belair Street 017-012A to 017-0liA 55' 15 " 0 gpd 

March 10, 2003 PI : Westgate Drive 007-127F to 007-127Q 196' 12" 34,560 gpd 

February 26, 2003 PI : Easement off E. Westgate Dr. 007- 127D to 007- 127C 326' 12" 30,560 gpd 

February 15, 2003 PI : Easement ofT E. Westgate Dr. 007-127C to 007-1278 251 ' 12" 57,500 gpd 

February 10, 2003 PI : Easement off E. Westgate Dr. 007- 1278 to 007-127 335' 12" 410 gpd 123,030 gpd 

December-02 PI : Belair Street 017-0IIA to 017-0108 174' 15" 26 ,640 b'Pd 

December-02 PI : Belair Street 0 17-0IOB to 0 17-0IIB 98' 15" 11 ,520 gpd 

November-02 PI : Belair Street 017-011B to 017-0IOA 146' 15" 0 gpd 

November-02 PI : Belair Street 017-0lOA to 017-009A, 235' 15" 2, 160 gpd 

November-02 PI : Belair Street 0 17-009A to 017-00 I B 209' 15" 0 gpd 

Oct - Dec 2002 

October 3, 2002 

August 20, 2002 

July 30, 2002 

July 29, 2002 

July 27, 2002 

Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

Legion PKW, disconnected private catch basin, STA 0+48 (019-077to 019-076) see Photo 93A & 93JJ 107,000 gpd 3,155,320 gpd 

Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 

Ash St., replaced pipe and service from STA 1+22to 1+56 (017-039 to 017-038) see Photo 92B 4,320 gpd 

S. Fuller St., replaced pipe from STA 0+27to 0+33 (018-016B to 018-016A) see Photo 90A & 90B SPL 

Dover St., replaced service wye at STA 2+24 (0 18-017 to 018-0 16A) see Photo 87 A & 87B 360 gpd 

Exfiltration 

Source 
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Dates 

Work Performed Descriotion of Work 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 

Removed 

Dover St., replaced service wye at STA 2+40 (0 I 8-017 to 0 I 8-0 16A) see Photo 88A 1,440 gpd 

Forest Rd., replaced pipe from STA 0+ 17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91B SPL 

Flow in gallons 11er dny 
Inflow Total VI 

Removed r quarter 

July 25 , 2002 
July 24, 2002 

July 23, 2002 Dover St. , removed service wye at STA I+ I 8 (018-0 188 to 018-019C) sec Photo 89A & 898 SPL 106,120 gpd 

May 28 , 2002 

May21, 2002 

May 20, 2002 

Spring St. , replaced pipe from STA 1+73to 1+75 (017-038 to 017-037) see Photo 78A & 788 SPL 

Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 768 4,320 gpd 

Poplar Rd., replaced service wye at STA 0+60 (0 17-054 to 0 17-053) see Photo 77 A & 778 2,880 gpd 

May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 7SA & 758 720 gpd 

May 13, 2002 Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) sec Photo 8SA & 858 1,440 gpd 

May9, 2002 Augusta Ave., replaced pipe from STA 1+08to 1+12 (017-1 15 to 017-1 13) see Photo 84A & 848 SPL 

May 8, 2002 Prospect Ave .. replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 838 4,320 gpd 

May 8, 2002 Hancock Av.,rep1aced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 748 720 gpd 

May 7, 2002 Earle St. , replaced pipe from STA 2+20 to 2+25 (0 17-013A to 0 I 7-0 II A) see Photo 82A & 828 SPL 

May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (017-0JJA to 017-01 JA) see Photo 79A & 798 SPL 

May 6, 2002 Elm St. , replace pipe from STA 0+02 to 0+06 (OJ 1-011A to 011 -01 I) see Photo 86A & 868 720 gpd 

May 2, 2002 Sunset Dr. , replaced pipe from STA 0+00 to 0+05 (Oll-016to 011-015) see Photo SlA & SIB 2,880 gpd 

May 1, 2002 Sunset Dr. , replaced pipe from STA 2+72to 2+77 (OJ 1-017 to 01 1-016) see Photo SOA & SOB 720 gpd 18,720 gpd 

March 28, 2002 Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-086) sec Photo 73A & 738 200 gpd 

March 21 , 2002 Hancock Ave., replaced service wye at STA I +06 (009-087 to 009-086) see Photo 72A & 728 1,440 gpd 

March II, 2002 Sunset Dr. , replaced pipe from STA 1+45 to 1+52 (009-028to 009-027) see Photo 71A & 718 2,880 gpd 

March 6, 2002 Margery Rd ., replaced pipe from STA 1+ 11 to 1+ 16 (009-024 to 009-025A) see Photo 65A & 658 1,440 gpd 

March 5, 2002 Candy Ln., replaced pipe from STA 1+64to 1+68 (009-021to 009-020) see Photo 62A & 62B 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from STA 0+26to 0+51 (009-020 to 009-019) see Photo 67A & 678 1,440 gpd 

February 28 , 2002 Candy Ln., removed stub at STA I +96 (009-021 to 009-020) see Photo 61 A & 618 SPL 

February 26, 2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-0 19) see Photo 63A & 638 1,000 gpd 

February 25,2002 N. Pearl St. , replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 708 600 gpd 

February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-0218 to 009-021) see Photo GSA & G88 200 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo G9A & 698 360 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 1+09 to STA I+ 15 (009-021 A to 009-021 B) see Photo 64A & G4B 100 gpd 

January 10,2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-1270) see Photo 6GA & 66B 1,440 gpd 11,200 gpd 

November 24 , 200 I 203 Prospect St., replaced broken service pipe at STA 0+ 10 (006-094 to 006-096) SPL 

November 19,2001 Candy Lane, replaced pipe from STA 0+ 10 to 0+14 (009-041 to 009-040) 1,440 gpd 

November 15, 200 I Candy Ln., replaced pipe from STA 2+) I to 2+ 37 (009-043 to 009-043A) see Photo 59 A & 598 SPL 

November 14, 200 I Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-04 I) see Photo GOA & GOB SPL 

November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+ 14 (009-058 to 009-056) see Photo 58A & 588 SPL 

November 13,2001 Santee Road. replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 578 SPL 

November 13, 200 I Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 5G8 SPL 

October 17,2001 191 Grove St, replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) SPL 

October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo 5SA SPL 1,440 gpd 

September 9, 200 I Fitzpatrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-104A to 005-104) see Photo 548 SPL 

August 20 , 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 52B 720 

August 16,2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 488 720 

August 14,2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104to 005-102A) see Photo 53A & 538 1,440 

Exfiltrntiun 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Cnse No. 1:06-cv-11334-NMG 
Response to Section 42u -Activities Directed ut Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration lnOow Totall/1 

Quarter Work Performed Description of Work Removed Removed _ _])<!r_quarter 

0 August 13,200 1 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1+20 (005-104A to 005-104) see Photo 49A & 49B 8,640 

1: August?, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo SOA & SOB SPL 

.., Augustl, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) see Photo SIA & SIB SPL 11,520 gpd 
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June 12,2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd 

May 22,2001 Cricket! Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd 

May 21,2001 Cricket! Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 4SA & 4SB SPL 

May 15,2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 

May 15,200 1 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 

May 10,2001 VFWoffN. Quincy, repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 46B 100,000 gpd 

May 5, 200 I 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 

April 25 , 200 I Berglund Ave., replaced pipe from STA 2+ 10 to 2+ 13 (004-021 to 004-020) see Photo 37A & 37B SPL 

Apri124 , 2001 Berglund Ave., replaced pipe from STA 1+84 to 1+92 (004-021 to 004-020) sec l'hoto 34A & 34B SPL 

Apri l 23, 200 I Berglund Ave., replaced service wye at STA 2+ 35 (004-021 to 004-020) see Photo 36A & 36B dripping 

April 20,2001 Benham St., replaced pipe from STA to ( ) see Photo 38A & 38B 717 

Aprill9, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 398 771 

April 12,200 1 Berglund Ave., replaced pipe from STA 1+7 1 to 1+74 (004-021to 004-020) see Photo 3SA & 3S8 SPL 

April 10,200 1 Thompson Ave., replaced pipe from STA 1+03 lo 1+07 (004-017 to 004-016) see Photo 41A & 418 SPL 

April9, 2001 Thompson Ave., replaced 6" pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL 

ApriL2~0 I Reservoir Road, replaced service at wye at STA 0+ 74 (002-1 04 to 002-1 03) see Photo 40A & 40B 1,44!l_sj><l_ 113 ,320 gpd 

March 27,2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo 31A & 318 SPL 

March 19,2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 

March 16, 2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL 

March I, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) sec Photo 33A & 33B 14,400 gpd 

February 27,2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 308 SPL 

February 26, 2001 Coventry Cir., replaced service connection at STA 0+ 12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd 

February 20,2001 Colonel Bell Dr., replaced pipe from STA 2+4 1 to 2+44 (004-007 to 004-006) see Photo 29A & 298 2,880 gpd 

February 12, 2001 Coventry Cir., replaced service conneclion at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd 

February 9, 2001 Coventry Cir., replaced pipe from STA I+ 79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 

January 30,2001 Colonel Bell Dr., replaced service connection at STA 1+ 16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd 

January 29, 2001 Colonel Bell Dr., removed service wye at STA 1+04 (004-025 to 004-026) see Photo liA & liB SPL 

January 31, 200 I Colonel Bell Dr., removed service wye at STA 0+ 33 (004-008 to 004-007) see Photo 23A & 23B SPL 

January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) sec Photo 25A & 2S8 SPL 

January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 248 2,160 gpd 38,160 gpd 

Nov. 30, 2000 West Haven Dr. , replaced service connection at STA 0+44 (00 1-029 to 00 1-028) see Photo 12A & 128 720 gpd 

Nov. 28,2000 West Haven Dr., replaced 7' of8 "pipe, STA 1+85 to 1+92 (001-029 to 001-028) see Photo 20A & lOB 47 gpd • 

Nov. 16,2000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo ISA & ISB 2,880 gpd 

Nov. 14.2000 Darren Dr. , replaced pipe at leaking joint at STA 0+52 (001-028 to 00 1-026) see Photo 19A & 19ll SPL 

October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (00 1-028 to 00 1-026) see Photo 17 A & 178 SPL 

October 23 , 2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (OOI-0281o 001-026) see Photo IBA & IBB SPL 

October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 00 1-026) sec Photo 16A & 168 SPL 

October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 138 SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 148 SPL 

Exfiltmtion 

Source 

X 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration lnOow Total VI 

Qtl!lrter_ Work Performed Description of Work Removed Removed _ _ j~[_guarter 
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Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" YCP SPL 3,647 gpd 

August 21 , 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+01 (037-093 TO 037-092) see Photo 8A & 8B SPL 

August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037- 128 to 037-127) see Photo 9A & 9B 180 gpd 

August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo I OA & I OB SPL 

July 29,2000 Van Cliff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL 

July 27, 2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo liA & llB 720 gpd 

July 26,2000 Burri! St., replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2, 160 gpd 

July 19, 2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (0 19-04 1 to 0 19-040) see Photo In & lb SPL 

July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2n & 2b SPL 

.July 18, 2000 Albany St. , replaced leaking joints at STA 2+85 (001 -0 19 to 001-0 18) see Photo 3a & 3b 2,880 gpd 

.July 13, 2000 Stubb Rd., replaced service connection at STA 0+ 39 (009-026 to 009-024) see Photo Sa & Sb 360 gpd 

.July 13,2000 Stubb Rd. , replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 

July 12,2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) see Photo 7n & 7b 2,880 gpd 

July II , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd 

May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of 8-in YC pipe that was defective (005-145A to MH 005-143) 2,0 I 0 gpd • 

April 13, 2000 Main Interceptor in!iltration leak at Meadow Lane bridge crossing 45 ,000 gpd 

7 Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd 

December 1999 
7 

July 1999 
July 1999 

April 5, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement, 4,460 ft 
Snell Place Sewer Replacement of 15 ft 

Country Club Lane Sewer Replacement of 400 ft 
Country Club Place Sewer Replacement of 400 fi 

Belair St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 

Belair St. MH 004-016 to 004-015 replaced 6' of I O"pipe & I service between STA I+ 37 & I +41 
Belair St. MH 017-0IOB to 017-0IOA replace 6' of 10" pipe sta rting @ STA 0+28 

0 d 
29,882 gpd • 

101 gpd • 

29,983 gpd 
2.680 gpd • 
2,680 gpd • 

5,360 gpd 
67 gpd • 

67 d 
40 gpd • 
40 gpd • 

80 gpd 

... September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd • 

..., t ~ September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd • - .. "' "' " - September 1998 Warren & Calmar, 74 fi east (Holmgren project) 496 gpd • 

O September 1998 Warren & Market to Copeland, 1,135 fi (Holmgren project) 7,605 gpd • 8,999 gpd 

Ex!iltralion 

Source 

X 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Totall/l 

Quarter Work Performed Description of Work Re_ITI_()Ved_ Removed per quarter 

"E ~ 1998 Ellsworth {cured in place lining) 522linear feet {017-125 to 0!7-118) 3.497 gpd • 

"'. ~ January !998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41 ,200 gpd • .,. ... 
" " "' t: . .. 
'.; " - 0 44 ,697 gpd 
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December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd • 

20,100 gpd 

August I , 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 
7 Sewer overflow disconnected at siphon on Bartlett St. 
7 Sewer overflow disconnected on the East Side Interceptor 

August I, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 d 

Aprill997 Sawtell Ave. Sewer Replacement of300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd • 

March I 997 Wilmington St. Sewer Replacement of I 00 ft with I 5" PVC 670 gpd • 

January 27, !997 150 Lisa Drive Replaced 8ft of sewer with 8" PVC 54 gpd • 

Market Street Sewer Replacement 2,734 gpd 

October 1996 
October 1996 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 

Oak Green Apartments ofT Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 

Biscayne Street 
Disconnected this abandoned private street from the city 
sewer because of several defects and constant 1/1. 

Howard Street Bridge Reconstruction, replaced 150 ft under bridge with 12" OJ 
Terminal Place on Evans St., replaced 300 n of sewer with 8"PVC 

-Replaced 50 ft from Warren Ave. going west with 8" PVC 
-Replaced 250ft from intersection of Copeland with 12" Dl 
- Replaced 240 ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6 ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18 fi with I 0" PVC 

Howard Street Interceptor Project 
- Replaced 83 8 ft on Intervale St. with 21" PVC 
- Replaced 244 ft on Dyer St. with 21" PVC 
-Replaced I ,511 ft on Winter St. , Douglas St., and 

Oscar Ave. with I 8" PVC 
Rainville St. replaced 6 ft with 15" PVC 
Sump pump removed at 55 Albert St. 

570,000 gpd 1,470,0QO gp<l 
1,005 gpd • 
2,010gpd. 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168gpd. 

121 gpd • 

5,615 gpd • 
1,635 gpd • 

10,124gpd. 
40 gpd • 

3,015 gpd 

3,618 gpd 

208 gpd 

121 gpd 

8,640 gpd •• 

Exliltration 

Source 

X 
X 
X 
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Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons Jler dny 

infiltration Innow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

April 1995 Sump pump removed at I 15/117 Ames St. 8,640 gpd 

April 1995 Sump pump removed at 234 Ames St. 8,640 gpd •• 

April 1995 Sump pump removed at 266 Ames St. 8,640 gpd •• 

April 1995 Sump pump removed at 60 Arthur St. 8,640 gpd •• 

April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd •• 

April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 70 Baltic Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 155 Alden St. 8,640 gpd 

April 1995 Sump pump removed at 116 Ames St. 8,640 gpd •• 

April 1995 Sump pump removed at 260 Ames St. 8,640 gpd •• 

April 1995 Sump pump removed at 292 Ames St. 8,640 gpd •• 

April 1995 Sump pump removed at I 05 Arthur St. 8,640 gpd •• 

April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd 

April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 38 Banks St. 8,640 gpd •• 

April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 35 Louis St. 8,640 gpd •• 

April 1995 Sump pump removed at 22 Merton St. 8,640 gpd •• 

April 1995 Sump pump removed at 58 Merton St. 8,640 gpd 

April 1995 Sump pump removed at 96 Merton St. 8,640 gpd •• 

April 1995 Sump pump removed at 116 North Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 154 North Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd •• 
Anril 1995 Sumn numn remnved ot 30 Lnui• St R.640 ~md 
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd •• 

April 1995 Sump pump removed at 68 Merton St. 8,640 gpd •• 

April 1995 Sump pump removed at 112 North Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 122 North Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd • • 

April 1995 Sump pump removed at 24 Vennont Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 64 Banks St. 8,640 gpd •• 

April 1995 Sump pump removed at II Bellevue Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd •• 

April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 247 Howard St. 8,640 gpd •• 

April 1995 Sump pump removed at I 0 Intervale St. 8,640 gpd •• 

April 1995 Sump pump removed at 19 Westford St. 8,640 gpd •• 

April 1995 Sump pump removed at 91 Banks St. 8,640 gpd •• 

April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd •• 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gnllons per <lny 

Infiltration lnOow Total VI 

Quarter Work Performed Description of Work Removed Removed _])e_r_guarter 

April 1995 Sump pump removed at25 Granite St. 8,640 gpd •• 
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd 
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd 
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd •• 

April II , 1995 240 Colonel Bell Drive replaced 6ft with 8" PVC 40 gpd • 
January I, 1995 Sheridan St. replaced 10ft with 10" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8 ft with 8" PVC 54 gpd • 
August24, 1994 39 Southworth St. replaced 10ft with 8" PVC 67 gpd • 

August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335 gpd • 
June 6, 1994 Market St. replaced 200ft with 10" PVC 1,340 gpd • 

June 1994 VI Rehabilitation Conducted by Atlantic Development Corporation 
- Disconnected driveway drain from sewer at 28 Amark St . 
- Disconnected driveway drain from sewer at 306 Field St. 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd • 
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0 gpd • 

4,320 gpd 
4,320 gpd 

••• . .. 
May 1, 1990 Pleasant St. at Belair St. replaced 18ft with 10" PVC 121 gpd • 477,412 gpd 

• J/1 estimate based on average 1/1 rate of 6. 7 b'Pd/ ft. 
•• VI estimate based on pump rate of 6 gpm. 
••• 1/1 estimate based on pump rate of J gpm. 
SPL: signs of previous leakage 

Estimated Total ln!iltration Removed: 
Estimated TotallnOow Removed: 

Estimated Total 1/1 Removed: 

4,045 ,605 gpd 
4,427,788 gpd 
8,473,39) gpd 

Ex!iltration 

Source 



Photo 249 - 22 Carrlyn Road Photo 250 -22 Carrlyn Road 

Photo 251-50 Baxendale Terrace STA 0+06-0+11 Photo 252-50 Baxendale Terrace STA 0+06-0+11 

Photo 253- 54 Baxendale Terrace STA 1+60-1+73 Photo 254- 54 Baxendale Terrace STA 1+60-1+73 



Photo 255- 39 Country Club Lane 

Photo 256 -38-40 Weston Street Photo 257 -38-40 Weston Street 

Photo 258-Prospect Avenue STA 1+20 to 1+31 Photo 259-Prospect Avenue STA 1+20 to 1+31 



Photo 260-Prospect Avenue STA 1+20 to 1+31 



SEP PLAN 2008 COST PROJECTIONS 

School Name Drinking Possible Fixture inc in 
Water Drinking sampling 

1st round 2nd round 
ow POW DW+PDW total x $7.50 Samples Cost Retests Retest cost 

Davis School 18 79 97 $727.50 121 907.50 16 120.00 
r--
X 

Huntington School 47 4 51 $382.50 39 292.50 0.00 
Goddard School - Champion Charter 15 13 28 $210.00 26 195.00 5 37.50 X 

Old Colony Y Youth Division- Day Care 2 2 4 $30.00 5 37.50 0.00 
Old Colony Y West Chestnut - Day Care 31 11 14 $105.00 14 105.00 0.00 

Old Colony Y Pleasant St - Day Care 3 11 14 $105.00 11 82 .50 0.00 
Old Colony Y Main Division- Day Care 0 1 1 $7 .50 1 0.00 0.00 

Boys and Girls Club -Day Care 6 10 16 $120.00 18 135.00 0.00 
Ashfield School 37 11 48 $360.00 0.00 0.00 

Brookfield School 37 28 65 $487.50 75 562.50 2 15.00 X 

Hancock School 33 26 59 $442.50 67 502.50 25 187.50 
J P Downey School 42 81 123 $922.50 104 780.00 16 120.00 

--1 
X 

Howard School 17 11 28 $210.00 35 262.50 12 90.00 X ' 

Keith School 9 62 71 $532.50 47 352.50 2 15.00 
J F Kennedy School 38 30 68 $510.00 55 412.50 6 45.00 X 

Raymond School 13 73 86 $645.00 58 435.00 5 37.50 X 

Whitman School 4 7 11 $82.50 10 0.00 0.00 
Angelo School 67 34 101 $757.50 102 765.00 12 90.00 X 

Arnone School 58 67 125 $937.50 95 712.50 1 7.50 X 

Plouffe School 73 96 169 $1,267.50 100 750.00 4 30.00 X 

Lincoln /lthaka School 23 30 53 $397.50 25 187.50 10 75.00 X 

BB Russell School 4 23 27 $202.50 22 165.00 3 22.50 
East Jr. High 13 25 38 $285.00 36 270.00 4 30.00 X 

North Jr. High 17 51 68 $510.00 42 315.00 18 135.00 X 

South Jr. High 20 28 48 $360.00 43 322.50 1 7.50 X 

West Jr. High 16 42 58 $435.00 33 247.50 7 52.50 X 

Gilmore Academy 28 9 37 $277.50 55 412.50 1 7.50 X 

Brockton High School -Red 4 5 9 $67.50 155 1,162.50 104 780.00 
Brockton High School -Blue (Azure) 3 14 17 $127.50 127 952.50 24 360.00 X 

Brockton High School -Green 6 26 32 $240.00 98 735.00 30 225.00 
Brockton High School - Yellow 7 21 28 $210.00 0.00 

Brockton High School - Central (Admin) 3 13 16 $120.00 0.00 
Rrnrktnn t-4inh ~rhnnl -~ino Artc:. a "" A4 etA Q() ()() () ()() 

'---



Brockton High School -Core 13 82 95 $712.50 0.00 
Brockton High School - Main Kitchen 11 7 18 $135.00 0.00 
Brockton High School - Service Area 0 2 2 $15.00 0.00 

Trinity Academy- St Edwards 7 31 38 $285.00 0.00 
-

Trinity Academy - Jr High School 10 25 35 $262.50 0.00 

- -· -
Total Schools & Pricing 1913 $14,347.50 1619 12,060.00 2A90.00 

PAY::ITP 'ANl\tYJIC~~AfANCE;;,:;. · ~-::': :-; '·;::.·:,>. :~.:.:-:::;, ' "~-.;·• 14" ~fii.r nr 
-

Meter Readers 

Name Reg OT OT 6.5 hours OT 5.5 hours OT 5.5 hours OT 5.5 hours 
-

10/25/2008 11/1/2008 11/8/2008 11/15/2008 
Burke $29.5671 $44.3507 $288.2796 $243.9289 $243.9289 243.9289 
Capeau $27.9386 $41 .9079 $272.4014 $230.4935 $230.4935 230.4935 
Czaja $27.6994 $41 .5491 $270.0692 $228.5201 $228.5201 228.5201 
Lazorko $24.5214 $36.7821 
McDermott $27.1614 $40.7421 $264.8237 $224.0816 $224.0816 224.0816 -
Tartaglia $27.6994 $41 .5491 

$1 ,095.5737 $927.0239 $927.0239 927.0239 

total meter reader $3,876.6454 
-- 1----

Custodians (School Dept) 
Name Reg OT OT 6 hours OT 5 hours OT 5 hours OT 5 hours 

10/25/2008 11/1/2008 11/8/2008 11/15/2008 

P S~illane 46.1007 276.60 230.50 230.50 230.50 
G Hill 28.4993 142.50 
N Kellum 28.4993 156.75 
M Rentas 28.4993 171 .00 171.00 

OT 3/27/28& 4/4/09 883.86 
total custodian (school emEioyee) $2,493.71 

TOTAL $18,430.3554 $_20~20.3554.-


